

PROJECT TITLE: IMPLEMENT CLIENT SCRIPT & UI POLICY (INCIDENT)

1. Project Planning Overview & Objectives

1.1 Introduction

Project planning is the blueprint that guides our group project (Led by Annesia J, with team members Subitha P, Vanapetchi M, P Govika, and Arisha Ponkumar Nadar) from ideation to final deployment in ServiceNow. Effective planning ensures that every milestone—from configuring UI Policies to executing comprehensive test cases—is completed systematically within the stipulated timeframe.

1.2 Core Planning Objectives

- Define clear task dependencies and assign responsibilities among team members.
- Establish a structured timeline for development, testing, and documentation phases.
- Mitigate technical risks related to ServiceNow client-side scripting and form configurations.

2. Project Planning Flow Diagram

The lifecycle of our project execution follows a structured milestone-based planning flow:

Plaintext

[PHASE 1: Initialization & Ideation]

- Team role assignment (Annesia J, Subitha P, etc.)
- Brainstorming & Problem Definition

|



[PHASE 2: Requirement Analysis]

- Customer Journey mapping & DFD creation
- Technology track setup (ServiceNow Developer Instance)

|



[PHASE 3: ServiceNow Development & Design]

- UI Policy configuration (Dynamic hide/show/mandatory)

- Client Script development (onLoad, onChange, onSubmit)



[PHASE 4: Testing & Quality Assurance]

- Mandatory enforcement tests & reverse condition tests
- Form-based update & list-edit checks



[PHASE 5: Documentation & GitHub Deployment]

- Consolidating Word & PDF reports (3 files per folder)
- Final demo video recording & GitHub repository upload

3. Phase-Wise Work Breakdown Structure (WBS) & Schedule

To ensure smooth execution, our project tasks are divided into distinct chronological phases:

Phase 1: Ideation & Setup (Days 1–3)

- **Activities:** Finalizing project title ("Implement Client Script & UI Policy"), creating the brainstorming document, defining problems, and mapping user empathy.
- **Responsible:** Entire team collaborative review led by Team Lead Annesia J.

Phase 2: Requirements & Design (Days 4–7)

- **Activities:** Documenting customer journeys, data flow diagrams, solution requirements, and architectural design flowcharts.
- **Responsible:** Documentation and design subgroups.

Phase 3: ServiceNow Implementation / Development (Days 8–15)

- **Activities:**
 - *Annesia J:* Creating UI Policy, configuring Urgency field, and writing initial Client Scripts.
 - *Subitha P:* Developing onSubmit save validation and onLoad client scripts.
- **Responsible:** Development leads.

Phase 4: Testing & Validation (Days 16–20)

- **Activities:**

- *Vanapetchi M*: Testing mandatory enforcement and successful saves.
- *P Govika*: Executing reverse condition tests and list-edit blocking checks.
- *Arisha Ponkumar Nadar*: Testing form-based updates and preparing conclusion summaries.

Phase 5: Documentation & Submission (Days 21–25)

- **Activities:** Formatting all Word and PDF files (Times New Roman, 12 size, 1.5 spacing), recording the project demo video with voiceover, and uploading structured folders to GitHub.
- **Responsible:** All team members.

4. Risk Management & Resource Allocation

4.1 Resource Allocation Matrix

- **Cloud Platform:** ServiceNow Developer Instance (Utah/Vancouver release).
- **Development Tools:** ServiceNow Studio IDE, JavaScript, GlideForm API (g_form).
- **Documentation Tools:** Microsoft Word, PDF Converters, Draw.io (for flowcharts).

4.2 Risk Mitigation Strategy

- *Risk 1:* ServiceNow instance downtime or session expiration.
 - *Mitigation:* Regular backups of script codes in local text files and maintaining multiple developer accounts across the team.
- *Risk 2:* Script syntax errors causing form freezing.
 - *Mitigation:* Rigorous testing in a sub-production scope before final submission validation.

5. Conclusion

This comprehensive project plan ensures that our Naan Mudhalvan assignment is executed with precision, accountability, and technical accuracy. With clearly defined timelines, structural flowcharts, and well-distributed team roles, the project is structured for successful deployment and submission on GitHub.